Annex 2: Report ICS2 R2 – CARRIER
v1.1

Reporting EO:  full name of the EO (e.g. SAS-Scandinavian Airlines System, Sweden, SAS01)
Date of report: e.g., 30.10.2023
[image: ]

	ICS2 R2-DSA/AGR-1
	Identified 6 non-EU post using SAS for transhipment, approached all 6

	ICS2 R2-DSA/AGR-2
	1 out of 6 agreements concluded.

	ICS2 R2-DSA/AGR-3
	n/a (on 30.10.2023)

	ICS2 R2-IT SUP-1
	1st non-EU post will use UPU-PTC solution and file itself the relevant filings (F43+F44).

	ICS2 R2-IT SUP-2
	Anticipated date 1.1.2024

	ICS2 R2-IT SUP-3
	n/a (on 30.10.2023)

	ICS2 R2-GEN.COM-1-T
	5%

	ICS2 R2-GEN.COM-2-T
	5%

	ICS2 R2-GEN-COM-3-all
	35%

	ICS2 R2-GEN-COM-4-all
	35%




Reported by: full name of responsible person (+ email contact)
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ICS2 R2 - CARRIER EO FULL NAME (CARRIER flying to or through (with a stop) EU)

DLV ID

Deliverables description 

(related to transhipment of receptacles with postal items carried under UPU legislation)

30-10-2313-11-2327-11-2311-12-2308-01-2422-01-2405-02-2419-02-2404-03-2418-03-2401-04-2401-01-25

ICS2 R2-AGR/DSA-1

Approached to non-EU posts for Agreement/DSA, related to postal transhipment flows through EU 

(for covering at least 90% of all transhipment flows)

ICS2 R2-AGR/DSA-2 Agreement/DSA for postal transhipment with non-EU posts with major flows completed (90%)

ICS2 R2-AGR/DSA-3 Agreement/DSA for postal transhipment with non-EU posts completed (100%)

ICS2 R2-IT SUP-1 Decisions on IT solution provider for postal transhipment known

ICS2 R2-IT SUP-2 IT support for postal transhipment developed 

ICS2 R2-IT SUP-3 IT connections with ICS2 tested and completed (Conformance testing with ICS2 completed)

ICS2 R2-GEN.COM-1-T ENS compliance for postal transhipment (to cover 90% of transhipment flows)

ICS2 R2-GEN.COM-2-T ENS compliance for all postal transhipment (to cover 100% of flows)

ICS2 R2-GEN.COM-3-all ENS compliance to reach 90% of all postal flows 

ICS2 R2-GEN.COM-4-all ENS compliance for remaining 10% of postal flows (to cover 100% of all flows)


